

Assignment 1 (Group Assignment)

Overview

You are part of an Agile team working on a **healthcare digital service modernization initiative**.

A regional healthcare organization is required to improve how **diagnostic imaging requests** are processed in order to comply with updated operational and privacy requirements.

These requests are required for services such as:

- X-ray examinations
- Ultrasound appointments
- MRI or CT scan requests

The organization requires that all imaging requests be **submitted, reviewed, prioritized, and tracked digitally** by a specified implementation deadline. This deadline is fixed by policy and cannot be extended.

Your team is responsible for proposing an **Agile delivery approach** for one specific workflow within this initiative.

You will **NOT** build or implement software. Your task is to describe, in a written report, what actions your Agile team would take and why.

If you make any assumptions about the workflow, stakeholders, or constraints beyond what is explicitly stated, you must clearly identify and explain those assumptions in your response.

The Assigned Workflow

You will focus **only on the following workflow**:

Diagnostic Imaging Request Intake Workflow

1. A physician submits a diagnostic imaging request through a digital form
2. The system checks the request for completeness and flags missing or inconsistent information
3. An imaging intake coordinator reviews the request and determines whether it should be:
 - accepted for imaging queueing,
 - returned for missing information, or
 - escalated for clinical review (e.g., reviewed by a specialist before being accepted)
4. The request status and decision are recorded in the system
5. A permanent patient and audit record is generated for compliance purposes

You are **NOT** responsible for:

- Appointment scheduling after a request is accepted
- Image interpretation or reporting
- Insurance or billing processes

- Identity verification systems
- Notifications beyond basic status updates
- Other clinical workflows outside this request intake process

Your delivery approach must stay within this workflow.

Project Context and Constraints

You must use the following context.

Regulatory and Organizational Constraints

- Privacy and documentation requirements must exist and cannot be removed
- A formal privacy and operational review is required before public release
- Clinical intake rules may be clarified during delivery
- Not all requirements are known upfront
- Some request categories may require different handling depending on urgency or risk

Feedback and Collaboration Constraints

- Physician feedback:
 - Collected through structured review sessions after limited releases
 - No continuous or real-time access to physicians
- Operational and compliance feedback:
 - Occurs at defined checkpoints only
 - Not available on demand
- Internal collaboration:
 - Daily collaboration within the team is possible
 - Imaging staff and clinical stakeholders have limited availability

These constraints must be respected in your design.

Assignment Components

Part 1: Agile Delivery Approach Rationale

Describe the Agile delivery approach your team will follow for the Diagnostic Imaging Request Intake workflow.

Your response must include:

- How your team organizes and manages work for this workflow
- Justification for key delivery decisions made under the given constraints
- Explanation of why this approach fits the healthcare and operational context
- Identification of at least one Agile practice or approach your team **deliberately chose not to use, with justification**

Part 2: Actions at Key Delivery Moments

Describe how your team would act at the following **three predefined moments** during delivery of the workflow.

For this part, explain how progress is tracked throughout delivery, how uncertainty is managed over time, and how transparency is maintained within the team and with stakeholders.

Moment 1: Intake Workflow Discovery and Planning

This is when the team:

- Understands the intake workflow requirements
- Identifies privacy, documentation, and operational obligations
- Establishes how work will be planned and tracked

Explain the main goal of the team at this point, how initial work is planned and organized, how responsibilities are defined within the team, and what “ready to begin delivery” means for this workflow.

Moment 2: Adjustment After Clinical Intake Rule Change

At this point:

- The team has already delivered part of the workflow
- A clarification is received stating that requests marked as urgent for MRI must now be escalated for additional clinical review before they can be accepted into the queue
- Some earlier assumptions about request handling may need adjustment

Explain how the team responds to this clarification, how priorities or plans are adjusted, how feedback is incorporated within the stated constraints, how requests already processed under the previous rules are handled, and how disruption to ongoing work is minimized.

Moment 3: Readiness for Operational Review and Release

This moment occurs when:

- The workflow is close to being released
- A formal privacy and operational review must take place

Explain how the team prepares for this review, what evidence or artifacts are produced, how quality and completeness are assessed, and what “ready for release” means in this context.

Part 3: Evidence of Agile Values and Principles

Demonstrate how Agile values and principles are reflected in your proposed delivery approach.

Your response must:

- Explicitly connect each of the four Agile Manifesto values to concrete actions, decisions, or behaviors in your process
- Explain how at least two Agile principles are demonstrated through observable team practices
- Show how Agile values are upheld despite privacy, documentation, and operational constraints

Avoid restating definitions. Focus on what the team does.

Formatting and Submission

- Length: 4 to 5 pages (excluding title page and references)
- Format: Single Word or PDF file
- References: APA format (include required readings)

Good luck!